
WSBIS Project Tracking As of 10/31/2015
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BPO SI Update (bug fixes) 40 177 443% 95% 30 5 4 17 50 72

BPO RLM Update (bug fixes) 140 70.5 50% 95% 63 7.5

LP Data Migration 480 337.5 70% 70% 74 139 60 40 16 8.5 1 0

data migration mapping LP elements

structure specific data migration tool

account/agency migration tool

manual migration support (300 mixed)

BRD enhancements (DRM)

WSBIS Application Modifications for LP 380 208 55% 14 1.5 22 45 52 74

export to MSaccess feature

LP SI MO

LP INV MO

BPO Sign 600

BPO Movable 900

Tunnel Implementation (ITD contractor) 350

Totals 2890 0 793 0 0 166 151 74 42 42 70 103 146 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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BPO SI Update 40 0%

BPO RLM Update 40 0%

BPO Repair List / MPET Interface 200 0%

LP Data Migration 151 57 76 18

data migration mapping LP elements

structure specific data migration tool

account/agency migration tool

BRD enhancements (BPO)

WSBIS Application Modifications for LP

LP SI MO 0%

LP INV MO 0%

Deployment Testing

King County alpha testing 40 0% 17 4 0 17

misc workstation testing 40 0% 2

final testing 140 0%

Totals 500 0 151 0 0 2 17 61 76 35 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Data Upgrades & Deployment
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BPO Incremental Updates 67

LP Data Conditioning

LP Initial WSBIS Deployment to KC 20

LP Data migration, by agency 40

Totals 60 0 151 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Complete WSBIS Deployment

to Local Agencies

Aug 6 WSBIS 9.1.0.2 Deployment To BPO

June 30 WSBIS 9.0.1.0 Deployment To BPO

Oct 29 WSBIS 9.2.0.1 Deployment To BPO


